

Question 3

Not yet
answered

Marked out of
1.00

 [Flag question](#)

The process that generates activities such as project schedule, cost estimations and work breakdown structures is described as:

- ☐ a. Project Executing
- ☐ b. Project Initiating
- ☐ c. Project Closing
- ☐ d. Project Planning